
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:43 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 1316 Date: 10-Nov-2014 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 889

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast am, clear pm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

There is no work in the field on this operation today by ABF. The Townsend Test (Test IV) is complete.
Crews at the Pier 7 warehouse are working an 8-hour shift 0700 through 1530. ABF is working in the field
today on other operations, which are not covered by this diary.

Note that there were 4 left over empty 55-gallon plastic water barrels/drums at the Pier 7 warehouse area.
They were emptied the week before last week. These extra barrels/drums may have to be thrown in a
dumpster at some point, but in the meantime, ABF has put out an ad saying that they can be taken for
free. Sometime last week, 1 of the 4 empty barrels/drums was taken and now only 3 remain in the area
south of the test rig site.

Note that there are potentially other empty water barrels/drums that will need to be disposed at some time
in the future. There are another 8 empty barrels on site – 2 pallets with 8 barrels were taken by ABF’s
safety manager and moved from the test rig area to where the safety equipment is being stored, but the
safety manager left the job a week ago (end of October) and the empty barrels are still on site. Also, there
are 2 empty barrels at the FWS/CCC area. There are potentially 3 + 8 + 2 = 13 barrels that will need to be
disposed at some time in the future.

ITEM 53, TOWER FOUNDATION ANCHOR RODS GROUT - MOCKUP:

There is no work in the field on this operation today by ABF. Crews at the Pier 7 warehouse are working
an 8-hour shift 0700 through 1530. ABF is working in the field today on other operations, which are not
covered by this diary. The tower foundation anchor rods grout mockup operation is inspected by Sami
Daouk.

ITEM 53, TOWER FOUNDATION ANCHOR RODS GROUT - FIELD/T1:

There is some work in the field on this operation today by ABF. Crews at the Pier 7 warehouse are
working an 8-hour shift 0700 through 1530. ABF is also working in the field today on other operations,
which are not covered by this diary. The tower foundation anchor rods grout operation is inspected by
Sami Daouk.

Today, ABF spends some time preparing a barge for the equipment that will be needed for the water

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Brignano, Bob Diary #: 1316 Date: 10-Nov-2014 Monday

jetting in the field at T1 to remove a portion of the grout at the tower foundation anchor rods in order to
inspect for complete grouting.

INSPECTOR OT REMARK:

Office 2 hours: ABF is working a shift at the Pier 7 warehouse area between 0700 and 1530, but I am in
the field for only a portion of this time. In the afternoon I work late in the office, because the DJV provides
a partial response this afternoon to the VGO draft reports for Phases 2 to 5 of the Townsend Test (Test
IV). Late in the afternoon, the DJV responds to the draft report for Phases 3 to 5. I then review the DJV
response, respond back to the DJV on some invalid comments and missed comments, and prepare a
response to ABF (for VGO). My shift is 0700 to 1730 and my OT is 1530 to 1730.
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